COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 08/ 2020

ESTI MATE SUMVARY 11:10: 36
CONTI D: C20744R ESTI MATE NO 0004 PROG SPEC YR: 2005
PCN: 20744R-BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 114.0 DAYS TIME ALLOW 2/1/2021 FI XED COVPLETI ON DA1
US 36 P 7.2 - 8.5 PERCENT TI ME: 30. 40 ORIG TIME ALLOW 12/31/202 FI XED COVPLETI ON DA1
PRQIECT NO ER0361- 118
PR US 36 PHASE 3 MP 7.2-8.5
NAME OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 05/ 16/ 2020 DATE TI ME STARTED 01/24/2020
385 Interlocken Crescent #900 DATE LET 11/ 21/ 2019 DATE WORK BEGAN
DATE AWARDED 01/ 08/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/22/2020 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 01/24/2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 9, 068,970. 60 PARTI Cl PATI NG $ 1,947,197.15 $ 695, 537. 03
AWARD PRQIECT AM: $ 8,764,706.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 21. 47% TOTAL EARNI NGS 1,947,197. 15 695, 537. 03
FUNDS AVAI LABLE: $ 7,121,773.45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,947,197. 15 695, 537. 03
TOTAL CLAI MS: $ 0.00 RETAI NAGE -51, 065. 91 - 20, 866. 11
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,896, 131. 24 674, 670. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1,896, 131. 24 674, 670. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 674, 670. 92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20744R-BI D ESTI MATE RUN 06/ 08/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0004 11: 10: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 2.500 2.200
ACRE 0. 000 0. 00
8, 600. 00000 2.200 18, 920. 00
0010 202-00010 Renoval of Tree 450. 000 332. 000
EACH 26. 000 7,540. 00
290. 00000 358. 000 103, 820. 00
0015 202-00035 Renpval of Pipe 10. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0020 202-00090 *Renoval of Delineator 31. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
0025 202-00220  *Renpval of Asphalt Mat 967. 000 300. 000
Sy 0. 000 0. 00
20. 00000 300. 000 6, 000. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 4,047.000 0. 000
SY 0. 000 0. 00
5.10000 0. 000 0.00
0035 202-00810 *Rerpval of Ground Sign 8. 000 1. 000
EACH 0. 000 0. 00
84. 00000 1. 000 84. 00
0040 202-01130 *Renoval of Guardrail Type 3 1, 979. 000 125. 000
LF 0. 000 0. 00
3.90000 125. 000 487. 50
0045 202-01300 *Renpval of End Anchorage 4.000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0050 203-00050 *Unsui tabl e Materi al 400. 000 91. 000
cY 0. 000 0. 00
86. 00000 91. 000 7,826.00
0055 203-00060 *Enmbankment Material (Conplete In Place) 690. 000 91. 000
cY 190. 000 7,030. 00

37.00000 281. 000 10, 397. 00



CONTI D

PREV QTY/

CAT NO0200

0060 203-00400

0065

203- 01100

0070

203- 01510

0075

203- 02324

0080

207- 00205

0085

208- 00008

0090

208- 00023

0095

208- 00035

0100

208- 00041

0105

208- 00045

0110 208-00070

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON
ROADWAY

*Rock Excavation

Proof Rolling

Backhoe

*Bl ast Vibration Mnitoring

Topsoi |

*Erosi on Log Type 2 (12 Inch)

*Erosi on Log (Type 3)(12 Inch)

*Aggregat e Bag

Rock Check Dam

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 000. 000
cy
80. 00000
20. 000
HOUR
380. 00000
210. 000
HOUR
270. 00000
1. 000
LS
2, 800. 00000
1, 950. 000
cy
32. 00000
2, 600. 000
LF
6. 70000
1, 150. 000
LF
6. 40000
600. 000
LF
8. 90000
10. 000
EACH
1, 100. 00000
2.000
EACH
6, 500. 00000
2.000
EACH

5, 500. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
11.

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 06/ 08/ 2020

11:10: 36
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
162, 480. 00
162, 480. 00
0. 00
380. 00
810. 00
3, 105. 00
2, 800. 00
2, 800. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 024. 00
356. 00
5,117.50
0. 00
8, 800. 00
0. 00
6, 500. 00
0. 00
11, 000. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20744R-BI D ESTI MATE RUN 06/ 08/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO. 0004 11:10: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sediment (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0120 208-00105 Renopval and Disposal of Sedinent (Equipnent) 200. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0125 208-00106 *Sweepi ng (Sedi nent Renoval) 160. 000 11. 000
HOUR 0. 000 0. 00
170. 00000 11. 000 1, 870. 00
0130 208-00207 Erosi on Control Managenent 110. 000 8. 000
DAY 6. 500 9, 100. 00
1, 400. 00000 14.500 20, 300. 00
0135 208-00400 Water Control 1. 000 0. 240
LS 0. 080 3, 440. 00
43, 000. 00000 0. 320 13, 760. 00
0140 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0145 212-00006 *Seeding (Native) 2.190 0. 000
ACRE 0. 400 204. 00
510. 00000 0. 400 204. 00
0150 212-00022 *Seedi ng (R parian) 0. 320 0. 000
ACRE 0. 000 0. 00
560. 00000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioning 2.410 0. 000
ACRE 0. 400 1, 240. 00
3, 100. 00000 0. 400 1, 240. 00
0160 213-00012 *Spray-on Mil ch Bl anket 2.020 0. 000
ACRE 0. 500 1, 950. 00
3, 900. 00000 0. 500 1, 950. 00
0165 213-00700 Landscape Boul der 201. 000 12. 000
EACH 18. 000 4, 680. 00

260. 00000 30. 000 7,800.00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20744R-BI D ESTI MATE RUN 06/ 08/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO. 0004 11:10: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0175 216-00222 *Soi | Retention Blanket (Coconut) (Biodegradable Cl ass 1, 000. 000 0. 000
2
) SY 337. 000 1, 516. 50
4. 50000 337. 000 1, 516. 50
0180 217-00000 *Her bi ci de Treat nent 20. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0185 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0190 240- 00020 Netting 100. 000 0. 000
Sy 0. 000 0.00
15. 00000 0. 000 0. 00
0195 304- 06007 *Aggregate Base Course (Class 6) 500. 000 0. 000
cY 0. 000 0. 00
120. 00000 0. 000 0. 00
0200 304-09000  Aggregate Base Course (Special) 827. 000 13. 000
CcY 75. 000 17,775.00
237.00000 88. 000 20, 856. 00
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 345. 000 0. 000
TON 47.720 4,628. 84
97. 00000 47.720 4,628. 84
0210 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 600. 000 0. 000
TON 0. 000 0.00
90. 00000 0. 000 0. 00
0215 420- 00300 Ceotextile (Reinforcenent) 2, 000. 000 125. 000
SY 0. 000 0. 00
3. 60000 125. 000 450. 00
0220 503-00002 *Gound | nprovenent 1, 494. 000 0. 000
cY 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20744R-BI D ESTI MATE RUN 06/ 08/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO. 0004 11:10: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 506-00412 Soil Riprap (12 Inch) 346. 000 99. 000
cY 21. 000 2,730. 00
130. 00000 120. 000 15, 600. 00
0230 506-00418  Soil Riprap (18 Inch) 1, 232. 000 195. 000
cY 199. 000 21, 890. 00
110. 00000 394. 000 43, 340. 00
0235 506- 00424 Soil Riprap (24 Inch) 223.000 0. 000
cY 0. 000 0.00
140. 00000 0. 000 0. 00
0240 506-00800 Rock Ri bs 1, 145. 000 47.000
LF 132. 000 6, 600. 00
50. 00000 179. 000 8, 950. 00
0245 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 2, 313. 000 0. 000
LF 0. 000 0.00
105. 00000 0. 000 0. 00
0250 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
7, 400. 00000 0. 000 0. 00
0255 606-02005 *End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0.00
5, 300. 00000 0. 000 0. 00
0260 607-01050 *Fence Wre Wth Metal Posts 168. 000 0. 000
LF 168. 000 5,712.00
34. 00000 168. 000 5,712. 00
0265 607-11525 Fence (Plastic) 500. 000 110. 000
LF 0. 000 0.00
2.80000 110. 000 308. 00
0270 607-53136 *Fence Chain Link (36 Inch) 143. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0.00
0275 607-60610 *Vehicle Gate 1. 000 0. 000
EACH 0. 000 0.00

6, 000. 00000 0. 000 0. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20744R-BI D ESTI MATE RUN 06/ 08/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO. 0004 11:10: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 38. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0285 612-00103  *Delineator (Drivable Concrete Installation) (Type 4. 000 0. 000
(N
) EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0290 614-00012 *Sign Panel (Cass I1) 90. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0295 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 8. 000 0. 000
LF 0. 000 0. 00
8. 90000 0. 000 0. 00
0300 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 94. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0305 621-00451  *Detour Pavenent cost of detour renoval included 117. 820 0. 000
TON 70. 000 16, 100. 00
230. 00000 70. 000 16, 100. 00
0310 625-00000  *Construction Surveying 1. 000 0.250
LS 0. 140 14,196. 02
101, 400. 15000 0. 390 39, 546. 06
0315 625-00002 *Construction Survey (Tunnel) 1. 000 0. 000
LS 0. 000 0. 00
82, 000. 00000 0. 000 0. 00
0320 626-00000 *Mobi | i zation 1. 000 0. 500
LS 0. 000 0. 00
490, 000. 00000 0. 500 245, 000. 00
0325 626-01113  *Public Information Managenent (Tier I11) 270. 000 83. 000
DAY 35. 000 4,550. 00
130. 00000 118. 000 15, 340. 00
0330 627-00001 *Pavenent Marking Pai nt 113. 000 113. 000
GAL 0. 000 0. 00

39. 00000 113. 000 4, 407.00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

627-00005

629- 01002

630- 00000

630- 00001

630- 00007

630- 00012

630- 00040

630- 00041

630- 80002

630- 80335

630- 80341

C20744R
20744R-BI D
ER0361-118

ROADWAY

| TEM

DESCRI PTI ON

*Epoxy Pavenent Marking

Survey Monunent (Type 2)

*Fl aggi ng

*Pi | ot

*Traffic Control

*Traffic Control

Traffic Incident

Traffic Incident

*Fl ashi ng Beacon

*Barricade (Type

*Construction Traffic Sign (Panel

Car Qperation

I nspection

Management

Managenent

Management

(Sol ar)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Pl an Devel opnent

Pl an | npl ementati on

3 MA) (Tenporary)

Size A

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22.000
GAL
93. 00000
1. 000
EACH
1, 300. 00000
4, 000. 000
HOUR
31. 00000
220. 000
HOUR
67. 00000
255. 000
DAY
560. 00000
240. 000
DAY
1, 250. 00000
2.000
LS
2, 700. 00000
13. 000
MON
1, 000. 00000
8. 000
EACH
1, 100. 00000
6. 000
EACH
280. 00000
31.000
EACH

78. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 603. 250
323. 250
1, 926. 500

65. 500
0. 000
65. 500

30. 000
20. 000
50. 000

39. 000
15. 000
54. 000

0.500
0. 000
0.500

1. 500
0.500
2.000

2.500
0. 000
2.500

2.000
0. 000
2.000

12. 500
0. 000
12. 500

Page 8

ESTI MATE RUN 06/ 08/ 2020

10, 020

11, 200

18, 750

500.

.00

.00

75

.00

00

00

.00

00

.00

.00

.00

11:10: 36

AMOUNT

59, 721.

4,388

28, 000

67, 500

1, 350.

2,000

2,750

560.

975.

.00

.00

50

50

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 80342

630- 80343

630- 80344

630- 80355

630- 80360

630- 80363

630- 80370

630- 80380

630- 85010

630- 85041

632- 00000

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze B)

Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
66. 000
EACH
89. 00000
4. 000
EACH
100. 00000
640. 000
SF
28. 00000
9. 000
EACH
6, 100. 00000
94. 000
EACH
17. 00000
14. 000
EACH
22. 00000
648. 000
LF
29. 00000
100. 000
EACH
17. 00000
4. 000
EACH
5, 000. 00000
20. 000
DAY
450. 00000
1. 000
LS

8, 200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

33. 000
0. 000
33. 000

0. 000
0. 000
0. 000

320. 000
0. 000
320. 000

4.500
0. 000
4.500

47.000
0. 000
47.000

0. 000
0. 000
0. 000

324. 000
0. 000
324.000

50. 000
0. 000
50. 000

1.500
0. 000
1.500

17. 000
0. 000
17. 000

0. 400
0. 100
0.500
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820.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:10: 36

AMOUNT

2,937

8, 960

27, 450

799.

9, 396

850.

7,500

7, 650

4,100

00

.00

00

00

00

.00

00

00

00

00

00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20744R-BI D ESTI MATE RUN 06/ 08/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO. 0004 11:10: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0450 700-70014 F/ A Incentive 29, 000. 000 29, 000. 000
F A 0. 000 0.00
1. 00000 29, 000. 000 29, 000. 00
0455 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0460 700-70018 F/ A Roadway Snoot hness Incentive 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700- 70023 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0470 700-70025 F/ A Quality Incentive Paynent 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700-70035 F/ A Conmuni cati on Services 40, 000. 000 29, 562. 230
FA 0. 000 0. 00
1. 00000 29, 562. 230 29, 562. 23
0480 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700-70410 F/ A Stream Restoration 24, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0490 700-70594 F/ A DRB Standing Committee 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0640 630-80367 Port Traf Speed Monitor 3. 000 1.500
EACH 0. 000 0.00

3, 700. 00000 1.500 5, 550. 00



CONTI D:

CAT NO0200

0645 203-02300

0650 700- 70595

0655 900- 00006

CAT NO0201

0500 601-03000

0505 602- 00000

CAT NO0300

0510 206- 00000

0515 206-00100

0520 206-01781

0525 206-01782

0530 206-01783

C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON
20744R-BI D
ER0361- 118 ESTI MATE NO 0004
CURRENT PREV QTY/
| TEM QUANTI TY/ QTY TH' S PERI OD
DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
ROADWAY
Rock Scal er 90. 000 0. 000
HOUR 24.000
283. 58000 24.000
F/ A DRB On-Demand Conmittee 0. 000 0. 000
F A 0. 000
1. 00000 0. 000
Added Item (Dol lar)/ Overweight Truck Price Reduction 0. 000 0. 000
DOL - 80. 000
1. 00000 - 80. 000
CAT 0200 CURRENT AMI $ 4,064, 244.05 $
ROADVAY
*Concrete Cass D 1.600 1.600
cY 0. 000
2, 060. 00000 1. 600
Rei nforcing Steel 116. 000 116. 000
LB 0. 000
0. 65000 116. 000
CAT 0201 CURRENT AMT $ 3,371.40%
STRUCTURES- #TBD WEST
*Structure Excavation 1, 533. 000 1, 533. 000
cY 0. 000
40. 00000 1, 533. 000
*Structure Backfill (Class 1) 690. 000 690. 000
cY 0. 000
100. 00000 690. 000
Shoring (Area 1) 1. 000 0. 000
LS 0. 000
16, 000. 00000 0. 000
Shoring (Area 2) 1.000 0. 000
LS 0. 000
16, 000. 00000 0. 000
Shoring (Area 3) 1. 000 0. 000
LS 0. 000
97, 000. 00000 0. 000

03$ 1,125,594,

Page 11
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6, 805.

- 80.

345, 345.

.00
3, 296.

.00

.00
61, 320.

.00
69, 000.

.00
0

.00
0

.00
0

11:10: 36
CUMULATI VE
AMOUNT

92
6, 805. 92

.00
0. 00

00
-80. 00

00

00

00

.00

.00

.00
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PCN: 20744R-BI D ESTI MATE RUN 06/ 08/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO. 0004 11:10: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES- #TBD VEST

0535 206-01784  Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
88, 000. 00000 0. 000 0. 00
0540 601-03030 *Concrete Cass D (Box Culvert) 37. 850 37. 850
cY 0. 000 0. 00
2,500. 00000 37. 850 94, 625. 00
0545 602-00000 Reinforcing Steel 5,179. 000 5, 068. 000
LB 0. 000 0. 00
0. 65000 5, 068. 000 3,294. 20
0550 603-71410  *10x14 Ft Concrete Box Cul vert (Precast) 66. 000 66. 000
LF 0. 000 0. 00
2,100. 00000 66. 000 138, 600. 00
0555 603-72100 Concrete Box Cul vert Wngwall (Precast) 3. 000 0. 000
EACH 0. 000 0. 00
55, 000. 00000 0. 000 0. 00
0660 900- 00014 Added Item (Lunp Sum)/ Alternate Shoring 1. 000 0. 000
LS 1. 000 32, 000. 00
32, 000. 00000 1.000 32, 000. 00

CAT 0300 CURRENT AMT $ 780,911.35% 32,000.00% 398,839.20
CAT NO0301 STRUCTURES- #TBD EAST

0560 206-00000 *Structure Excavation 1, 134. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0.00
0565 206-00100 *Structure Backfill (Cass 1) 723.000 0. 000
cY 0. 000 0.00
100. 00000 0. 000 0. 00
0570 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 0. 100 27, 300. 00
273, 000. 00000 0. 100 27, 300. 00
0575 206-01786 *Shoring (Area 6) 1. 000 0. 000
LS 0. 000 0.00

363, 000. 00000 0. 000 0.00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20744R-BI D ESTI MATE RUN 06/ 08/ 2020
PRQIECT ER0361- 118 ESTI MATE NO 0004 11:10: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0301 STRUCTURES- #TBD EAST
0580 211-00001 *Tunnel Excavation 118. 000 0. 000
LF 0. 000 0.00
8, 500. 00000 0. 000 0. 00
0585 211-00002 *Tunnel Excavation (Rock Tunneling) 100. 000 0. 000
LF 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0590 211-00100 Drilling Hol e 648. 000 0. 000
LF 0. 000 0.00
240. 00000 0. 000 0. 00
0595 211-00988 *Portal Protection Canopy (Furnish and Install) 2.000 0. 000
EACH 2.000 106, 000. 00
53, 000. 00000 2.000 106, 000. 00
0600 211-02277 *Cement Grout (Voids) 100. 000 0. 000
cY 0. 000 0.00
1, 900. 00000 0. 000 0. 00
0605 211-03005 *Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
177, 000. 00000 0. 000 0.00
0610 601- 03000 *Concrete Class D 169. 100 0. 000
cY 88. 200 181, 692. 00
2,060. 00000 88. 200 181, 692. 00
0615 602- 00000 *Rei nforcing Steel 73,412. 000 0. 000
LB 0. 000 0. 00
0. 65000 0. 000 0.00
0620 641-10000 *Shotcrete 837. 000 0. 000
Sy 0. 000 0.00
400. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 4,116,043.80% 314,992.00% 314,992.00
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0625 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
77, 000. 00000 1. 000 77,000. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20744R-BI D ESTI MATE RUN 06/ 08/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO. 0004 11:10: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0630 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0635 620- 00020 Sanitary Facility 4.000 2.000
EACH 2.000 3, 200. 00
1, 600. 00000 4.000 6, 400. 00
CAT 0400 CURRENT AMT $ 104, 400. 00 $ 3,200.00 % 104, 400. 00

PROJECT TOTAL CURRENT AMI $ 9, 068,970.60$ 695,537.03$ 1,947,197.15



